Project Management Gantt Chart

Group B4

Project Manager: Chen Ling-Hao

Shopping Online Management System—XDBuy

release1	2021/3/3	2021/4/19
register	2021/3/3	2021/3/12
seller register	2021/3/3	2021/3/12
customer register	2021/3/3	2021/3/12
login	2021/3/15	2021/3/24
seller login	2021/3/15	2021/3/23
customer login	2021/3/15	2021/3/24
items	2021/3/19	2021/4/19
items scanning	2021/3/19	2021/4/19
items adding	2021/3/22	2021/4/19
release2	2021/4/20	2021/5/14
administriter	2021/4/20	2021/5/6
administriter login	2021/4/20	2021/4/26
management	2021/4/26	2021/5/6
seller management	2021/4/26	2021/5/5
cutomer management	2021/4/26	2021/5/6
revise information	2021/5/6	2021/5/12
revise seller information	2021/5/6	2021/5/12
revise customer information	2021/5/6	2021/5/10
shopping cart	2021/5/12	2021/5/14
adding items to shooping cart	2021/5/12	2021/5/14
release3	2021/5/14	2021/5/31
shopping information	2021/5/14	2021/5/24
seller's money sold	2021/5/14	2021/5/24
customer's money spend	2021/5/14	2021/5/19
congfirm items	2021/5/24	2021/5/31
customer confirm after reciving items	2021/5/24	2021/5/31
_		

Shopping Online Management System—XDBuy

seller confirm to inform customer	2021/5/24	2021/5/28	
release4	2021/5/28	2021/6/17	
settlement	2021/5/28	2021/6/7	
customer pay for items	2021/5/28	2021/6/7	
seller sum up profile	2021/5/28	2021/6/3	
income situation	2021/6/7	2021/6/17	
seller income in last few day	2021/6/7	2021/6/17	

Shopping Online Management System—XDBuy

Gantt

